



## **Aleutian Island Risk Assessment (AIRA) STATUS REPORT: April 2010**

### **Meetings/Teleconferences**

- The Management/Facilitation and Risk Analysis Teams met five times via teleconference to discuss the projects status, schedule and unresolved comments on the draft Traffic and Spill Study reports.
- On April 27<sup>th</sup>, the Risk Analysis Team conducted a webinar with the Advisory Panel to explain and discuss the risk matrix, and to provide input into the consequence analysis scenarios/report. The Advisory Panel was also briefed on the project status and schedule.
- On April 28<sup>th</sup>, two teleconferences were conducted with available members of the Technical Peer Review Panel, Risk Analysis and Facilitation Teams. The first session focused on resolving comments received on the Traffic Study report. During the second session, unresolved comments associated with the Baseline Spill Study were discussed and resolved. The Facilitation Team documented the resolution for each meeting.

### **Contact List and Public Communication**

- The project contact list developed by Nuka Research was updated as needed during the month of April.

### **AIRA Website**

- The Project website home page and internal websites were updated, as needed.

### **Project Schedule**

- The Project Schedule is currently under review and will be adjusted in the near future.