



Aleutian Island Risk Assessment (AIRA) STATUS REPORT: MAY 2010

Meetings/Teleconferences

- The Management/Facilitation and Risk Analysis Teams met three times via teleconference to discuss the projects status and schedule.

Contact List and Public Communication

- The project contact list developed by Nuka Research was updated as needed during the month of May.

AIRA Website

- The Project website home page and internal websites were updated, as needed.

Project Schedule

- The Project Schedule was updated and finalized based on review of the Advisory Panel and Management Team.

Upcoming Events

- AIRA Advisory Panel Web Conference is scheduled for June 14th, 9:00AM to NOON ADT. The Risk Analysis Team will explain and discuss the risk matrix results; review the preliminary Task 4 (Consequence Analysis) scenarios; and discuss whether to sub-divide the study area.