

ALEUTIAN ISLANDS RISK ASSESSMENT

Advisory Panel Preliminary Revised Schedule

July 20, 2010



2010	
Risk Matrix Evaluation	<p>April 27th Advisory Panel Webinar 1. Purpose: Risk Matrix Evaluation</p> <p>June 1st Submit Risk Matrix</p> <p>June 14th Advisory Panel Webinar 1. Purpose: Risk matrix results, 2. Preliminary Task 4 scenarios, 3. Discuss sub-division of study area.</p> <p>June 29th Submit Revised Proposed Task 4 Spill Scenarios</p>
Phase A – Consequence Analysis (Tasks 4 and 5)	<p>October 13, 2010: Distribute Consequence Analysis November 3, 2010: Individual comments from due from MT, AP, Peer Review Panel Purpose: 20 days for individual review</p> <p>November 5, 2010: Combined comments posted by Facilitation Team Purpose: Combined comments for consideration by MT, AP</p> <p>November 9, 2010: Advisory Panel Webinar Purpose: 2. Discuss and develop consensus on Consequence Analysis 3. Prep for Risk Reduction Measures Workshop - Bowtie</p> <p>November 17, 2010 Consensus comments returned to Risk Analysis Team Purpose: Final comments on Consequence Analysis</p>
Identification of Risk Reduction Measures (Task 6)	<p>September 21st and 22nd Advisory Panel Workshop – Anchorage, Alaska</p> <p>Purpose: 1. Identify Initial List of Risk Reduction Measures 2. Assign Frequency and Consequence Categories 3. Assign Risk Numbers 4. Ranking Accident Scenarios</p>

<p style="writing-mode: vertical-rl; transform: rotate(180deg);">Evaluation of Risk Reduction Measures (Task 7)</p>	<p>October 12-15th Advisory Panel Meeting – Anchorage, AK</p> <p>Prevention Measures 1 – Far field, e.g. ship design</p> <ul style="list-style-type: none"> - Benefits - Costs - Ease of Implementation - Negative Consequences <p>Prevention Measures 2 – Near field, e.g. rescue vessel</p> <ul style="list-style-type: none"> - Benefits - Costs - Ease of Implementation - Negative Consequences <p>Response Measures 1 – Near field, e.g. salvage</p> <ul style="list-style-type: none"> - Benefits - Costs - Ease of Implementation - Negative Consequences <p>Response Measures 2 – Far field, e.g. spill response</p> <ul style="list-style-type: none"> - Benefits - Costs - Ease of Implementation - Negative Consequences
<p style="writing-mode: vertical-rl; transform: rotate(180deg);">Risk Reduction Report Review (Task 7)</p>	<p>October 27th Distribute Risk Reduction Report</p> <p>November 16th Individual comments from due from MT, AP Purpose: 15 days for individual review</p> <p>November 17th Combined comments posted by Facilitation Team Purpose: Combined comments for consideration by MT, AP</p> <p>November 18th Advisory Panel Meeting/Web Conference – Anchorage, Alaska Purpose:</p> <ol style="list-style-type: none"> 1. Discuss and develop consensus on Risk Reduction Report <p>November 23rd Consensus comments returned to Risk Analysis Team Purpose: Final comments on Risk Reduction Report</p>

Prioritization of Risk Reduction Options (Task 8)	<p>December 16th Select Highest Priority Risk Reduction Options</p> <p>December 23rd Rank Risk Reduction Options</p> <p>January 13, 2011 Advisory Panel Webinar Purpose: Risk Reduction Option Ranking of Results</p> <p>January 20th Distribute Risk Reduction Prioritization Report</p> <p>February 21st Individual comments due from MT, AP and TPRP</p> <p>February 23rd Combined comments posted by Facilitation Team</p> <p>February 24th Advisory Panel Meeting/Web Conference Purpose: Discuss Consolidated comments</p> <p>February 25th Consensus comments returned to Risk Analysis Team</p> <p>March 23rd Issue Final Risk Prioritization Report</p>
--	--