



Aleutian Island Risk Assessment (AIRA) STATUS REPORT: July 2010

Meetings/Teleconferences

- The Management/Facilitation and Risk Analysis Teams met four times via teleconference to discuss the projects status, schedule and budget.

Contact List and Public Communication

- The project contact list developed by Nuka Research was updated as needed during the month of July.

AIRA Website

- The Project website home page and internal websites were updated, as needed.

Project Schedule

- The Project Schedule was updated and finalized on July 20th based on review by the Risk Analysis, Facilitation and Management Team.

Upcoming Events

- AIRA Advisory Panel Meeting, September 21-22 in Anchorage, Alaska. The purpose of this meeting will be to identify and develop an initial list of risk reduction measures, assign frequency and consequence categories, assign risk numbers and rank accident scenarios.