

Aleutian Island Risk Assessment (AIRA)

STATUS REPORT: APRIL 2011



Meetings/Teleconferences

- The Management and Facilitation Teams met four times via teleconference to discuss the projects status, schedule, and budget.

AIRA Advisory Panel Meeting

- On April 13th the Advisory Panel met via web conference to discuss and reach a consensus on member comments received on the draft Consequence Analysis, Accident Causality and Risk Reduction Evaluation Technical Reports.

AIRA Technical Peer Review Panel Meeting

- On April 8th the Technical Peer Review Panel met in person at the University of Washington to discuss and develop consensus comments associated with the draft Consequence Analysis, Accident Causality and Risk Reduction Evaluation Technical Reports.

AIRA Phase A Synthesis Report

- On April 8th a draft of the Phase A Synthesis Report was posted on the Advisory Panel website for review and comment. Comments were received on April 20th and incorporated into the draft report. On April 26th the draft report was forwarded to the Management Team members for internal review and comment with a due date of May 17th.

Contact List and Public Communication

- The project contact list developed by Nuka Research was updated as needed during the month of April.

AIRA Website

- The AIRA internal websites were updated. Pre-meeting materials and the draft Phase A synthesis report were posted on the internal websites. The public website was also updated on an as need basis.