

Aleutian Island Risk Assessment (AIRA)

STATUS REPORT: JUNE 2011



Meetings/Teleconferences

- The Management and Facilitation Teams met twice via teleconference to discuss the projects status, schedule, and budget.
- On June 2nd, the members of the Technical Peer Review Panel met with the Management Team to discuss Phase B of the risk assessment and approaches to incorporate suggestions submitted by the Peer Review Panel regarding Phase B risk reduction option recommendations from the Advisory Panel.

AIRA Phase A Synthesis Report

- The Facilitation Team continues to work with key Advisory Panel members with revising the vessel monitoring and particularly sensitive sea area risk reduction option descriptions.

Contact List and Public Communication

- The project contact list developed by Nuka Research was updated as needed during the month of June.

AIRA Website

- The AIRA internal and public website were updated on an as need basis.

Upcoming Schedule

- The final versions for the Consequence Analysis, Accident Causality and Risk Reduction Evaluation Technical Reports are anticipated in July. Following receipt of the final Technical Reports, the Phase A Synthesis Report will be completed and released in early August.