

Aleutian Island Risk Assessment (AIRA)

STATUS REPORT: JULY 2011



Meetings/Teleconferences

- The Management and Facilitation Teams met three times via teleconference to discuss the projects status, schedule, and budget.

AIRA Technical Reports

- On July 7th, the Risk Analysis Team submitted final versions of three technical reports: Task 3&4-Consequence Analysis Report; Task 5- Accident Scenario and Causality Study, and Task 6- Risk Reduction Option Evaluation Report.

AIRA Phase A Synthesis Report

- The Facilitation Team provided a final draft of the Phase A Synthesis Report to the Management Team for review and edit on July 29th.

Contact List and Public Communication

- The project contact list developed by Nuka Research was updated as needed during the month of July.

AIRA Website

- The AIRA internal and public website were updated on an as need basis.

Upcoming Schedule

- Management Team meeting scheduled for August 29th in Anchorage to discuss the Phase B implementation strategy.