

Aleutian Island Risk Assessment (AIRA)

STATUS REPORT: AUGUST 2011



Meetings/Teleconferences

- The Management and Facilitation Teams met three times via teleconference and once in person to discuss the projects status, Phase B implementation strategy, project schedule, and budget.

AIRA Reports

- The Management Team accepted the final technical reports, which included: Task 3&4-Consequence Analysis Report; Task 5- Accident Scenario and Causality Study, and Task 6- Risk Reduction Option Evaluation Report. All reports will be posted on the Project websites.
- The Phase A Synthesis Report has been accepted by the Management Team and is being prepared for printing and posting on the Project websites.

Contact List and Public Communication

- The project contact list developed by Nuka Research was updated as needed during the month of August.

AIRA Website

- The AIRA internal and public website were updated on an as need basis.

Upcoming Schedule

- Management Team will meet via teleconference during the month of September to discuss the development of a Request for Proposal for implementing Phase B of the risk assessment.