

Aleutian Islands Risk Assessment Advisory Panel Proposed Schedule

2009	
Unalaska Meeting Closure	<p>September 17th Advisory Panel Teleconference Purpose: Unfinished business from Unalaska meeting.</p>
Regulatory Workshop	<p>November 12th Advisory Panel Meeting – Anchorage, Alaska Purpose: Regulatory Framework for Risk Reduction Measures International, Federal, State</p>
2010	
	<p>January 18th Distribute Traffic and Spill Likelihood/Size Analysis Purpose: Begin Management Team (MT), Advisory Panel (AP) and Peer Review Panel</p>
Phase A - Traffic and Spill Likelihood/Size Analysis Review (Tasks 1, 2, and 3)	<p>February 5th Individual comments from due from MT, AP, Peer Review Panel Purpose: 20 days for individual review</p> <p>February 8th Combined comments posted by Facilitation Team Purpose: Combined comments for consideration by MT, AP</p> <p>February 11th Advisory Panel Webinar Purpose:</p> <ol style="list-style-type: none"> 1. Discuss and develop consensus on Traffic and Spill Likelihood/Size Analysis 2. Discuss and Draft Risk Matrix Evaluation Approach <p>February 15th Consensus comments returned to Risk Analysis Team Purpose: Final comments on Traffic/Spill Report</p>

2010	
Phase A – Consequence Analysis (Tasks 4 and 5)	<p>April 15th Distribute Consequence Analysis</p> <p>May 6th Individual comments from due from MT, AP, Peer Review Panel Purpose: 20 days for individual review</p> <p>May 10th Combined comments posted by Facilitation Team Purpose: Combined comments for consideration by MT, AP</p> <p>May 13th Advisory Panel Webinar Purpose: <ol style="list-style-type: none"> 1. Discuss and develop consensus on Consequence Analysis 2. Prep for Risk Reduction Measures Workshop - Bowtie </p> <p>May 17th Consensus comments returned to Risk Analysis Team Purpose: Final comments on Consequence Analysis</p>
Identification of Risk Reduction Measures (Task 6)	<p>May 19th and 20th Advisory Panel Workshop – Anchorage, Alaska Purpose: <ol style="list-style-type: none"> 1. Identify Initial List of Risk Reduction Measures 2. Assign Frequency and Consequence Categories 3. Assign Risk Numbers 4. Ranking Accident Scenarios </p>
Evaluation of Risk Reduction Measures (Task 7)	<p>September 14th and 15th Advisory Panel Meeting – Anchorage, AK Prevention Measures 1 – Far field, e.g. ship design</p> <ul style="list-style-type: none"> - Benefits - Costs - Ease of Implementation - Negative Consequences <p>Prevention Measures 2 – Near field, e.g. rescue vessel</p> <ul style="list-style-type: none"> - Benefits - Costs - Ease of Implementation - Negative Consequences <p>September 28th and 29th Advisory Panel Meeting – Seattle, WA Response Measures 1 – Near field, e.g. salvage</p> <ul style="list-style-type: none"> - Benefits - Costs - Ease of Implementation - Negative Consequences <p>Response Measures 2 – Far field, e.g. spill response</p> <ul style="list-style-type: none"> - Benefits - Costs - Ease of Implementation - Negative Consequences

2010	
Risk Reduction Report Review (Task 7)	<p>October 20th Distribute Risk Reduction Report</p> <p>November 10th Individual comments from due from MT, AP Purpose: 20 days for individual review</p> <p>November 12th Combined comments posted by Facilitation Team Purpose: Combined comments for consideration by MT, AP</p> <p>November 16th Advisory Panel Meeting – Anchorage, Alaska Purpose: 1. Discuss and develop consensus on Risk Reduction Report</p> <p>November 18th Consensus comments returned to Risk Analysis Team Purpose: Final comments on Risk Reduction Report</p>