

# **Aleutian Island Risk Assessment (AIRA) Status Report: February 2010**



## **Meetings/Teleconferences**

- The Management/Facilitation and Risk Analysis Teams met three times via teleconference to discuss the projects status, proposed approach on specific study elements, review and approval of administrative procedures, and the document review process.

## **Administrative Action Items**

- On February 23<sup>rd</sup>, appointment letters were sent to each member of the Technical Peer Review Panel.

## **Advisory Panel Webinar**

- On February 25<sup>th</sup>, a webinar was conducted with Advisory Panel members to review and discuss comments received on the revised, draft Vessel Traffic and Spill Likelihood/Size Analysis report. Two comment reports were developed with one report including consent comments, which were editorial in nature and the second report included comments for discussion and clarification. The reports were forwarded to the Management Team for review, discussion and consideration.

## **Risk Analysis Team**

- On February 5<sup>th</sup>, the Risk Analysis Team submitted a revisions to Addendum B & C of the Traffic and Spill Likelihood/Size Analysis report. The comment period was extended to allow the public and Project Team members to review and comment on the revised document.

## **Peer Review Panel**

- On February 23<sup>rd</sup>, the Technical Peer Review Panel submitted consensus comments on the revised, draft Vessel Traffic and Spill Likelihood/Size Analysis report to the Management Team for review and consideration.

## **Contact List and Public Communication**

- The project contact list developed by Nuka Research was updated as needed during the month of February.

## **AIRA Website**

- The Project websites home page was updated and the revised, draft Traffic and Spill Study reports were posted as well as instructions for submitting comments to the reports. The January monthly summary report was also posted on all websites.

## **Project Schedule**

- The Project Schedule is currently under review and will be adjusted in the near future.

### **Upcoming Milestones**

- The Management Team scheduled a meeting/teleconference for March 1<sup>st</sup> to discuss comments received from the Advisory and Technical Peer Review Panel.