

Aleutian Island Risk Assessment (AIRA) STATUS REPORT: SEPTEMBER 2010



Meetings/Teleconferences

- The Management/Facilitation and Risk Analysis Teams met four times via teleconference to discuss the projects status, schedule, budget and prepare for the upcoming Advisory Panel meeting.

Advisory Panel Meeting

- The Advisory Panel met on September 21-22 in Anchorage, Alaska. The purpose of this meeting was to identify and develop an initial list of risk reduction measures, assign frequency and consequence categories, assign risk numbers and review accident scenarios. Meeting summaries are forthcoming and will be posted on the Project website.

Final Reports

- The Risk Analysis Team provide final reports for Task 1- Semi-quantitative Traffic Study, Task 2A- Marine Spill Frequency and Size Study, and Task 2B- Baseline Spill Study. These reports are posted on the Project website for downloading.

Contact List and Public Communication

- The project contact list developed by Nuka Research was updated as needed during the month of September.

AIRA Website

- The Project website home page was updated with a focus on the Advisory Panel meeting and internal websites were updated to include meeting agendas and materials.

Upcoming Events

- AIRA Advisory Panel Meeting, October 12-15 in Anchorage, Alaska. The purpose of this four-day meeting is to prioritize and discuss the benefits, cost, ease of implementation and negative consequences of prevention and response mitigation measures.