

Aleutian Island Risk Assessment (AIRA) STATUS REPORT: SEPTEMBER 2011



Meetings/Teleconferences

- The Management and Facilitation Teams met three times via teleconference to discuss and finalize the Phase A summary report and coordinate the release of the report. In addition, the Management Team has been working on the development of a Request for Proposal for Phase B of the project.

AIRA Reports

- The final Technical Reports and Phase A Synthesis Reports were posted on the Project websites. A press release was issued by the Management Team announcing the availability of the reports to the public and to those on the project contact list. A limited number of reports were printed and distributed to project team members and supporting agencies.

Contact List and Public Communication

- The project contact list developed by Nuka Research was updated as needed during the month of September.

AIRA Website

- The AIRA internal and public website were updated announcing the completion of Phase A posting of project reports.

Upcoming Schedule

- Management Team will continue to meet via teleconference during the month of October to discuss the development of a Request for Proposal for implementing Phase B of the risk assessment.