

Aleutian Island Risk Assessment (AIRA)

STATUS REPORT: OCTOBER 2011



Meetings/Teleconferences

- The Management and Facilitation Teams met three times via teleconference to discuss Phase B projects and the development of a Request for Proposal.

AIRA Reports

- A limited number of reports were printed and distributed to project team members and supporting entities/agencies.

Contact List and Public Communication

- The project contact list developed by Nuka Research was updated as needed during the month of October.

AIRA Website

- The AIRA internal Management Team website was updated on an as needed basis.

Upcoming Schedule

- Management Team will continue to meet via teleconference during the month of November to discuss the development of a Request for Proposal for implementing Phase B of the risk assessment.